

2026 Alumni Engagement Innovation Fund Proposal Form

To be completed by exchange alumni team leaders or U.S. Embassy/Consulate

All sections in this form need to be completed in order for the proposal to be eligible for submission.

Application Form Guidance is provided at the end of this form.

About Your Project

Project Name:

Nosè (Node Safe) – “Sniff out the scam”

Requested Budget

Total:

\$ 34,179.60

Primary Location of Project:

If the project is taking place in multiple cities, states, or provinces within the same country, please enter all locations separated by a comma.

Country:

Indonesia

City/Town:

Surabaya

State/Province:

East Java

Will your project take place in additional countries?

If YES, please list additional countries.

Malaysia

Brunei Darussalam

Thailand

Myanmar

Project Team Information

Are you applying as an alumni association? YES **NO** (please highlight answer)

If yes, what is the name of your alumni association?

Name of Alumni Association (s):	
---------------------------------	--

Who are the alumni project team members?

There must be at least **two exchange alumni** team members for a project to be considered for funding. Along with name and contact information, please describe the role each team member will have in the project and their experience, qualifications, and ability to carry out that role. Indicate what proportion of their time will be used in support of the project. At least one of the alumni should be designated as the team lead.

Team Member 1:				
Team Lead	YES	NO		
Role within the Project Team	Project Lead			
Estimated Time committed to the Project (please highlight your selection)	100% or less	80% or less	50% or less	30 % or less
First Name:	Austin			
Last Name:	Fascal Iskandar			
Exchange Program:	YSEALI CyberSafe Regional Workshop			
Exchange Program Year(s):	2026			
Country From:	Indonesia			

Team Member 2:				
Team Lead	YES		NO	
Role within the Project Team	Project Co-Lead			
Estimated Time committed to the Project (please highlight your selection)	100% or less	80% or less	50% or less	30% or less
First Name:	Shankar			
Last Name:	Durairaja			
Exchange Program:	YSEALI CyberSafe Regional Workshop			
Exchange Program Year(s):	2026			
Country From:	Malaysia			
Team Member 3:				
Role within the Project Team	Lead Developer / Technical Lead			
Estimated Time committed to the Project (please highlight your selection)	100% or less	80% or less	50% or less	30% or less
First Name:	Rahman			
Last Name:	Harith			
Exchange Program:	YSEALI CyberSafe Regional Workshop			
Exchange Program Year(s):	2026			
Country From:	Indonesia			
Team Member 4:				
Role within the Project Team	Outreach & Impact Specialist			
Estimated Time committed to the Project (please highlight your selection)	100% or less	80% or less	50% or less	30% or less
First Name:	Iqbal			
Last Name:	Azis Romadhon			
Exchange Program:	YSEALI Seeds for the Future			
Exchange Program Year(s):	2022			
Country From:	Indonesia			

Team Member 5:				
Role within the Project Team	Cybercrime Policy Expert			
Estimated Time committed to the Project <i>(please highlight your selection)</i>	100% or less	80% or less	50% or less	30% or less
First Name:	Chaiyasid			
Last Name:	Khemakapasiddhi			
Exchange Program:	YSEALI CyberSafe Regional Workshop			
Exchange Program Year(s):	2026			
Country From:	Thailand			
Team Member 6:				
Role within the Project Team	M&E Officer for Technical Performance			
Estimated Time committed to the Project <i>(please highlight your selection)</i>	100% or less	80% or less	50% or less	30% or less
First Name:	Aung			
Last Name:	Phyo			
Exchange Program:	YSEALI CyberSafe Regional Workshop			
Exchange Program Year(s):	2026			
Country From:	Myanmar			

Project Description

Project Summary (250 word limit):

Describe the specific need and/or challenge that this project will address and how you will address it.

Modern cybersecurity increasingly operates as a psychological contest, with a significant proportion of breaches exploiting human vulnerabilities through social engineering tactics that induce urgency and impair rational judgment. In response, this project proposes the development and implementation of Nosè, an alumni-led, cross-platform mobile application designed to combat such threats through real-time digital intervention, community participation, and behavioural resilience building across five ASEAN Member States. Grounded in an interdisciplinary framework integrating cybersecurity, criminology, and behavioural science, the project addresses the growing prevalence of scams that capitalise on cognitive bias and digital illiteracy. The project adopts a structured, phased approach. First, a secure and scalable mobile application will be developed and deployed across major platforms in compliance with regional data protection regulations. Second, five in-person digital literacy workshops will be conducted in collaboration with American Spaces to enhance community awareness and serve as the primary recruitment pipeline for a network of 500 trained “Trusted Guardians.” These individuals will undergo e-KYC verification and competency-based assessment to support decentralised, human-in-the-loop validation processes. Third, the system will operationalise a high-performance backend infrastructure capable of delivering responses within 15 seconds for at least 95% of user-triggered alerts, supported by AI-driven fallback mechanisms and psychological “stall tactics” to disrupt scam progression. The project aims to directly benefit at least 2,000 users through real-time intervention while fostering regional collaboration and community vigilance. Overall, Nosè advances a scalable, innovative, and policy-relevant model for digital crime prevention in Southeast Asia.

Project Goal/s:

What is the aim of your project? State in one or two sentences the overall goal/s of your project and what outcome or change you expect to see.

The project aims to develop and operationalise a secure, cross-platform digital ecosystem integrating verified human networks and real-time response technologies to enhance rapid intervention against social engineering threats, ultimately strengthening user resilience and community-level vigilance across five ASEAN Member States.

Project Objectives:

List your project objectives which will support your project goal/s. Remember to create project objectives which are SMART (Specific, Measurable, Achievable, Realistic, and Time Bound).

1.	Technical Engineering and Regional Deployment To engineer and regionally deploy a robust, cross-platform digital intervention tool—architected on the Flutter framework and supported by a PHP/Laravel backend—ensuring full functional accessibility and rigorous adherence to regional data privacy protocols across the five target ASEAN Member States (AMS)
2.	Human Infrastructure and Network Verification To cultivate a sophisticated regional defense network by recruiting and certifying 500 "Trusted Guardians" through mandatory e-KYC identity authentication and competency-based assessments, ensuring all participants achieve absolute proficiency in neutralizing simulated social engineering maneuvers
3.	Operational Latency and System Responsiveness To operationalize a high-performance response ecosystem capable of maintaining a 15-second Service Level Agreement (SLA) for a minimum of 95% of user-initiated alerts, utilizing real-time WebSocket synchronization and an on-device AI-driven fallback mechanism for immediate psychological de-escalation
4.	Behavioral Literacy and Community Engagement To facilitate a comprehensive series of digital literacy symposia across the targeted AMS, aimed at empowering at least 2,000 direct beneficiaries by transitioning their digital posture from passive vulnerability to proactive, communal vigilance
5.	Strategic Synthesis and Sustainability Modeling To synthesize quantitative performance metrics and qualitative success narratives into a Terminal Project Report, while concurrently establishing a strategic framework for the platform's transition into a sustainable "Security-as-a-Service" model through institutional partnerships

Project Design and Methods (500 word limit):

Explain how the project is expected to work to solve the stated problem and achieve your established goal/s. Include who will benefit from your planned activities and how you plan to build on the outcome of this project. You may want to include workshop or training agendas, or any curricula developed for the use in your project. (*Outlines of training agendas/workshop agendas/curricula will not count towards the word limit.*)

The Nosè project is designed as an integrated, multi-phase intervention framework to disrupt social engineering attacks by targeting the “urgency trap,” a psychological manipulation tactic that compels victims to act impulsively under pressure. Moving beyond conventional passive awareness approaches, the project adopts a real-time, user-centred interdiction model that combines technological innovation, behavioural intervention, and community-based validation.

Phase 1: System Development and Omnipresent Access Layer

The project begins with the design and deployment of the Nosè mobile application using a cross-platform framework (Flutter), ensuring compatibility across Android and iOS environments. A core feature is the “Panic Button” interface, designed for immediate accessibility during high-risk interactions. On Android, a persistent overlay mechanism ensures the interface remains accessible across active applications, while iOS utilises system-aligned alternatives such as widgets and sharing extensions. This “always accessible” design ensures that users can activate intervention mechanisms seamlessly during suspected scam scenarios.

Phase 2: Cognitive Intervention and Privacy Protection

Upon activation, the system initiates a behavioural intervention known as “stall tactics,” which introduces cognitive friction through calming prompts and interface dimming. This mechanism is grounded in behavioural science principles aimed at interrupting panic-driven decision-making and restoring user rationality. Simultaneously, the system employs a privacy-first architecture through on-device data redaction. Using a lightweight machine learning model, sensitive information such as personal identifiers and financial details is automatically masked before transmission, ensuring that only non-identifiable scam-related patterns are shared.

Phase 3: Regional Capacity Building and Human Network Formation

The project then implements five in-person digital literacy workshops across the target ASEAN Member States in collaboration with American Spaces. These workshops enhance participants’ understanding of social engineering tactics and serve as the primary recruitment pipeline for the project’s human network. From this pool, 500 individuals will be selected, verified through e-KYC procedures, and trained to function as “Trusted Guardians.” All participants must demonstrate full competency through a standardised scam-simulation assessment prior to deployment, ensuring reliability and operational readiness.

Phase 4: Real-Time Consensus and Response Mechanism

Once operational, the platform enables users to trigger alerts during suspicious interactions. Anonymised data is transmitted via a high-performance backend infrastructure to multiple Trusted Guardians, who provide rapid, independent assessments. A consensus-based model is employed to determine whether a case is classified as “scam” or “safe,” thereby reducing individual bias and eliminating single points of failure. To maintain system responsiveness, particularly under high demand, an AI-driven fallback mechanism provides immediate

preliminary analysis, ensuring that the system achieves a target response time of under 15 seconds for the majority of cases.

Phase 5: Monitoring, Evaluation, and Sustainability

The final phase focuses on system evaluation and long-term sustainability. Performance metrics, including response time, user engagement, and intervention outcomes, will be continuously monitored. Pre- and post-assessments will evaluate improvements in user awareness and decision-making. To ensure scalability, the platform will evolve into a partnership-driven model, offering its threat intelligence capabilities to institutional stakeholders as a Security-as-a-Service solution. This positions Nosè as a sustainable, community-driven cybersecurity infrastructure within the ASEAN region.

Nosè Digital Literacy & Trusted Guardian Training Programme (3 Days) (Objective 2 & 3)

Target Group: Workshop participants (potential Nodes / Trusted Guardians)

Approach: Interactive, applied, simulation-based learning

Outcome: Participants gain foundational knowledge + pathway to certification

Below is a 3-day training agenda aligned with Objective 2 (Regional Capacity Building), designed using a multidisciplinary framework (cybersecurity, criminology, and psychology) and structured for engagement, competency-building, and pipeline conversion into Trusted Guardians.

TRAINING AGENDA

- 09:00 – 09:30 **Opening & Programme Brief**
 - Overview of Nosè project
 - Role of participants as community defenders
- 09:30 – 11:00 **Session 1: Cyber Threat Landscape in ASEAN**
 - Types of scams: phishing, impersonation, investment fraud
 - Real case studies (regional context)
- 11:00 – 11:15 **Break**
- 11:15 – 13:00 **Session 2: Criminological Perspectives**
 - Routine Activity Theory & Rational Choice Theory
 - Victim targeting and offender strategies
 - Scam ecosystems and networks
- 13:00 – 14:00 **Lunch**
- 14:00 – 15:30 **Session 3: Anatomy of a Scam**
 - Dissecting real scam scripts
 - Identifying red flags and behavioural cues
- 15:30 – 15:45 **Break**
- 15:45 – 17:00 **Activity: Case Analysis Workshop**
 - Group-based scam scenario analysis
 - Presentation and feedback

LEARNING OUTCOMES

- Identify** common social engineering threats and scam typologies prevalent in the region.
- Explain** the criminological theories behind scam behaviours and victim targeting.
- Analyse** scam scenarios by recognising patterns, tactics and red flags.
- Build** a foundational understanding of the scam ecosystem and its impact on individuals and communities.

Be Aware. Think. Verify. Protect.

TRAINING AGENDA

- 09:00 – 10:30 **Session 4: Psychology of Manipulation**
 - Cognitive biases (urgency, authority, fear)
 - Emotional triggers in scams
- 10:30 – 10:45 **Break**
- 10:45 – 12:30 **Session 5: Victim Behaviour & Decision-Making**
 - Panic responses and cognitive overload
 - Psychological vulnerability factors
- 12:30 – 13:30 **Lunch**
- 13:30 – 15:00 **Session 6: Intervention Techniques (Stall Tactics)**
 - De-escalation strategies
 - Communication under pressure
 - Ethical considerations
- 15:00 – 15:15 **Break**
- 15:15 – 17:00 **Simulation Exercise 1**
 - Role-play: scammer vs victim vs guardian
 - Real-time intervention practice

LEARNING OUTCOMES

- Understand** the psychological tactics and cognitive biases used by scammers to manipulate victims.
- Recognise** victim behaviours and vulnerability factors that increase susceptibility to scams.
- Apply** intervention techniques, including stall tactics, to disrupt scams and de-escalate situations.
- Demonstrate** effective communication and ethical judgement during high-pressure scenarios.

Pause. Breathe. Think. Stop the Scam.

TRAINING AGENDA

- 09:00 – 10:30 **Session 7: Introduction to Nosè System**
 - How the app works
 - Role of Trusted Guardians
 - Workflow and responsibilities
- 10:30 – 10:45 **Break**
- 10:45 – 12:30 **Session 8: Decision-Making & Verification Protocols**
 - Identifying scam vs safe cases
 - Consensus decision-making principles
 - Accuracy and accountability
- 12:30 – 13:30 **Lunch**
- 13:30 – 15:30 **Simulation Exercise 2 (Assessment-Based)**
 - Individual scam detection tasks
 - Timed response evaluation
- 15:30 – 15:45 **Break**
- 15:45 – 16:30 **Certification Assessment**
 - Standardised scam-simulation test
 - Must achieve 100% for Trusted Guardian eligibility
- 16:30 – 17:00 **Closing & Next Steps**
 - Pathway to becoming a Node
 - Engagement in Nosè network

LEARNING OUTCOMES

- Understand** the Nosè platform, tools and the roles of Trusted Guardians in the system.
- Apply** standard verification protocols and consensus-based decision-making to assess cases accurately.
- Demonstrate** competence through simulation exercises and achieve 100% accuracy in assessment.
- Commit** to ethical responsibility, community protection and continuous learning as a Trusted Guardian.

Verify. Protect. Empower. Be a Trusted Guardian.

American Spaces Locations:

1. The American Corner Universitas Airlangga (AC UNAIR), Airlangga Sharia & Entrepreneurship Education Center (ASEEC) Tower, 12th Floor Jl. Airlangga 4-6, Surabaya 60286
2. @america, Pacific Place Mall 3rd floor #325 Jl. Jendral Sudirman Kav.52-53 Kebayoran Baru, South Jakarta, 12190
3. American Shelf, Universiti Teknologi Brunei Library, Jalan Tungku Link Gadong BE1410 Brunei Darussalam
4. American Youth Corner Kuala Lumpur Mereka Space, Lot 1C, Level G1 (A4 Entrance) Publika Shopping Gallery, Solaris Dutamas, 50480 Kuala Lumpur, Malaysia
5. American Center Yangon 140 University Ave., Kamayut Township, Rangoon, Myanmar
6. American Corner, Mahasarakham University Khamrieng, Kantarawichai Mahasarakham 44150 Thailand

Project Timeline:

Please provide a timeline of your project activities. (*Bullet points preferred.*)

The implementation of Project Nosed adopts an Agile-Parallel execution strategy to synchronize high-concurrency technical engineering with regional outreach across five ASEAN Member States

Infrastructure Orchestration & Regulatory Compliance (November-December 2026)

Establish the PHP/Laravel backend architecture and initiate legal assessments for data privacy compliance across Indonesia, Malaysia, Thailand, Brunei, and Myanmar. Concurrently, finalize administrative agreements with the five targeted American Spaces to secure workshop venues and technical infrastructure.

Synchronous Alpha Development & Regional Logistics (February 2026)

While the technical team completes the Alpha version of the Flutter mobile interface and the on-device AI masking (TensorFlow Lite), the outreach team will coordinate logistical arrangements for the regional workshop tour. This includes the procurement of workshop supplies and the launch of digital recruitment campaigns for the "Trusted Guardians".

The "ASEAN Marathon": Regional Workshops & Guardian Recruitment (March-April 2027)

Execute an intensive five-country workshop series at American Spaces locations, including Surabaya, Jakarta, Kuala Lumpur, Bandar Seri Begawan, Yangon, and Mahasarakham. These workshops serve as the primary recruitment pipeline, utilizing the stable Beta version of the app for on-site e-KYC verification and initial competency training of the 500 "Trusted Guardians".

System Operationalization & Network Certification (April 2027)

Officially launch the Nosè application on the Google Play and Apple App Stores. Finalize the certification of the "Nodes" (Trusted Guardians) through the mandatory 100%-score scam-simulation evaluation to ensure the human-in-the-loop consensus mechanism is fully operational and capable of meeting the 15-second response SLA.

Scaling Intervention & Real-Time Impact Data Collection (May 2027)

Operationalize the "Sniff Out the Scam" campaign at scale, monitoring the real-time interdiction of social engineering threats for the target 2,000 beneficiaries. Utilize backend analytics and automated logs to synthesize performance metrics and user resilience data.

Impact Evaluation & Comprehensive Reporting (June-July 2027)

Finalize the evaluation of system performance and beneficiary impact. The project culminates in the production of the documentary of successful interdictions and the submission of the comprehensive final report to the U.S. Mission to ASEAN by July 31, 2027.

Beneficiaries: Please provide the estimated number of direct and indirect beneficiaries. Direct beneficiaries are defined as persons who directly participate in your project. Indirect beneficiaries are usually not directly connected with the project but will still benefit from it. For example, Direct beneficiaries: 200 trained teachers; Indirect beneficiaries: 10,000 students (taught by trained teachers).

Number of direct beneficiaries (total):	2,500 (2,000 At-risk Digital Users & 500 "Trusted Guardians")
Number of indirect beneficiaries (total):	50,000 individuals and organizations

Local Project Partners (250 word limit):

List any partners (individuals/organizations, etc.) with whom you will work to support or implement your project. Please note if you have an existing relationship with your partner organization(s) and describe their role in the project. If you do not yet have an existing relationship, how do you anticipate establishing a partnership with the organization(s)?

Nosè is anchored by a multi-disciplinary team of USASEAN alumni representing various exchange cohorts, who serve as the primary local implementation partners across the five target countries. This internal synergy provides the project with immediate localized expertise and regional reach.

Existing Partnerships:

- ASEAN Alumni Networks: We leverage our existing relationships within the YSEALI and USASEAN alumni communities to recruit and vet the core network of "Trusted Guardians".
- American Spaces: We utilize established ties with regional American Spaces to provide physical venues and technical infrastructure for our digital literacy workshops.

Anticipated Partnerships:

- National Cybersecurity Agencies (e.g., BSSN, CyberSecurity Malaysia): We aim to establish formal ties with these agencies to align our Crowdsourced Threat Database with national reporting protocols. We will initiate these partnerships through official diplomatic introductions facilitated by the U.S. Embassies.
- Financial and E-commerce Institutions: We plan to engage major banks and e-wallet providers as B2B sponsors for the contributor reward pool. We anticipate establishing these partnerships by presenting Nosè's interdiction data as an "open source" that mitigates their operational fraud losses.
- Academic Institutions: We will seek collaborations with university computer science departments to continuously refine our On-Device AI (TensorFlow Lite) models through student-led technical refinement initiatives. Contact will be established through alumni faculty members and guest lecture outreach.

Communication and Outreach Plan (250 word limit):

How will you promote your project? Please provide a communication timeline of how and when you will present project accomplishments and highlights. Explain how you will report project highlights and achievements with your local embassy or consulate. Include social media, websites, print news, or other forms of media you intend to use to share information about your project to beneficiaries and the public.

The "Sniff Out the Scam" initiative employs a comprehensive omni-channel strategy designed to catalyze a regional shift toward communal vigilance against transnational cybercrime. Central to this framework is a centralized digital hub featuring a real-time crowdsourced threat database, complemented by a robust social media presence across five ASEAN nations. All outreach materials and strategic workshops are meticulously synchronized with the U.S. Department of State Brand System to ensure administrative cohesion with local U.S. Embassies and American Spaces.

The operational roadmap is structured into four distinct strategic phases:

1. Phases I & II (Months 1–4): The initial stage focuses on digital infrastructure activation and foundational narrative orchestration. This is followed by the rigorous recruitment of "Trusted Guardians" through established USASEAN and YSEALI alumni networks. Communication during this period utilizes high-penetration messaging channels to facilitate technical empowerment and baseline brand recognition.
2. Phase III (Month 5): This phase centers on the "ASEAN Marathon," a series of high-visibility in-person workshops. By leveraging "Alumni in Action" social media spotlights, the project fosters public-private synergies and highlights the collaborative efforts between the U.S. Mission to ASEAN and regional cybersecurity experts.
3. Phase IV (Months 6–9): The final phase emphasizes institutional advocacy and peak operational scaling. By disseminating anonymized interdiction data and success metrics, the project engages national financial entities and cybersecurity agencies to demonstrate the efficacy of the "Security-as-a-Service" model. The initiative culminates in July 2027 with a terminal impact evaluation and a regional documentary showcasing the project's data-driven contributions to regional security.

Please list any websites or social media platforms or accounts that you may have for your project in the fields below: (Optional)

Website:	
Facebook :	
X/Twitter :	
Instagram: 	
YouTube :	
Other:	Team Curriculum Vitae https://drive.google.com/drive/folders/10iFXONsh2nVqQHRNUgo2IG0eSVfGM0DO?usp=sharing

Monitoring and Evaluation

Please use the form below to lay out the monitoring and evaluation plan for your project. Refer back to your established project goal/s and project objectives. Please refer to the example in the application form guidance at the end of this document on how to fill out the form.

AEIF 2026 Monitoring and Evaluation Template						
Goal/s of your project:	Nosè aims to neutralize the psychological leverage of digital scammers by providing an omnipresent, real-time "Panic Button" that shifts high-pressure decision-making from a flustered victim to a rational, verified community of "Trusted Guardians". This intervention is expected to transform the regional digital landscape from one of passive vulnerability to empowered communal vigilance , effectively dismantling the "urgency trap" central to transnational online scams.					
Objective 1:	Technical Engineering & Regional Deployment					
Activity	Output	Indicator (what are we measuring)	Desired Outcome (what change do we expect to see)	How we will collect data	When we will collect data	Who will collect data
Cross-platform engineering (Flutter), PHP/Laravel backend setup, and submission to digital storefronts	A functional, localized mobile application accessible in Indonesia, Malaysia, Thailand, Brunei, and Myanmar	Cumulative verified app downloads; active installation metrics per target country	Establishment of a high-accessibility "Emergency Brake" infrastructure for at-risk users	Extraction of metrics from Google Play Console and Apple App Store Connect	Month 7 (May 2027) following the official launch	Lead Developer / Technical Lead

Objective 2:	Human Infrastructure & Network Verification					
Activity	Output	Indicator <i>(what are we measuring)</i>	Desired Outcome <i>(what change do we expect to see)</i>	How we will collect data	When we will collect data	Who will collect data
Implementation of mandatory e-KYC identity authentication and high-fidelity simulation examinations	A vetted cohort of 500 certified "Trusted Guardians" (Nodes) cleared for real-time intervention	Success rates of e-KYC verifications; standardized simulation exam scores (requiring 100% proficiency)	Formation of a rational, human-in-the-loop barrier to disrupt social engineering tactics	Internal database logs from the "Gatekeeper" training module; automated e-KYC reports	Month 4 (February 2027) during recruitment and Month 5 (March 2027) for final certification	Community and Safety Manager
Objective 3:	Operational Latency & System Responsiveness					
Activity	Output	Indicator <i>(what are we measuring)</i>	Desired Outcome <i>(what change do we expect to see)</i>	How we will collect data	When we will collect data	Who will collect data
Deployment of WebSocket synchronization and on-device AI-driven (TensorFlow Lite) fallback mechanisms	Real-time consensus-based response infrastructure achieving a 15-second Service Level Agreement (SLA)	Response time logs; percentage of alerts resolved within the <15-second window	Minimal operational latency to interrupt the "urgency trap" during active scam attempts	Automated backend analytics logs and real-time interdiction performance metrics	Months 4–5 (February – March 2027) during the scaling phase	Lead Developer / Technical Lead

Objective 4:	Behavioral Literacy & Community Engagement					
Activity	Output	Indicator <i>(what are we measuring)</i>	Desired Outcome <i>(what change do we expect to see)</i>	How we will collect data	When we will collect data	Who will collect data
Execution of the "ASEAN Marathon" digital literacy workshop series across five target AMS locations	Five successfully completed workshops; 2,000 direct beneficiaries onboarded via the events	Total attendee count; pre- and post-test scores assessing scam-identification proficiency	Transformation of user mindset from passive vulnerability to proactive, collective defense	Standardized attendance registers and digitized pre/post-assessment surveys	Month 3 (January 2027) during the regional workshop tour	Project Lead, Co-Lead, and Local Alumni Partners
Objective 5:	Strategic Synthesis & Sustainability Modeling					
Activity	Output	Indicator <i>(what are we measuring)</i>	Desired Outcome <i>(what change do we expect to see)</i>	How we will collect data	When we will collect data	Who will collect data
Consolidation of performance metrics and success narratives into the Terminal Project Report	A comprehensive documentary of interdictions and a finalized "Security-as-a-Service" strategic framework	Submission of the final report to the U.S. Mission to ASEAN; number of institutional partnership in-roads	Transition of the platform into a sustainable, partnership-driven regional cybersecurity model	Synthesis of quantitative backend data and qualitative beneficiary success narratives	Month 9 (July 2027) prior to the July 31 submission deadline	Project Lead and Outreach Specialist

COMPLEMENTARY: BUSINESS MODEL CANVAS

Key Partners 1. Diplomatic-Tech Alliance: U.S. Mission to ASEAN, American Spaces, national cyber agencies 2. Academic & AI Labs: Universities for AI refinement + behavioral pattern analysis 3. Cloud & Infra Providers: AWS / Google Cloud for resilient, low-latency systems 4. Open-Source Intel Networks: Threat-sharing communities & fraud databases. 5. Financial & Telco Gatekeepers: Banks, e-wallets, telcos for fraud signal integration 6. NGOs & Digital Literacy Orgs: Grassroots distribution & trust-building	Key Activities 1. Real-Time Protection Engine: Flutter apps + WebSocket consensus system 2. Human-in-the-Loop Verification: Rapid expert validation (<15 sec response) 3. AI Model Localization: Continuous training on regional scam patterns 4. Trust Network Orchestration: Recruit, train, and monitor “Trusted Nodes” 5. e-KYC & Anti-Impersonation Systems: Identity integrity + abuse prevention 6. Awareness & Behavior Design: Workshops + narrative-based scam education Key Resources 1. Elite Trust Network: Verified cyber, legal, and ops experts (US-ASEAN alumni) 2. Hybrid AI Stack: On-device + cloud intelligence models 3. Scam Intelligence Graph: Crowdsourced, continuously evolving threat database 4. Credibility Layer: Institutional backing + verified identity system 5. Community Distribution Channels: American Spaces + local ecosystems	Value Propositions 1. “Instant Scam Kill Switch”: Stop high-pressure scams in real time 2. “Human + AI = Certainty”: Verified verdicts, not just probabilities 3. Privacy by Design: Sensitive data never leaves the device 4. Collective Intelligence Shield: Community-powered threat detection. 5. Trust You Can See: Verified users + accountable network (“Slashing Mechanism”)	Customer Relationships 1. From Victims → Defenders: Empower users as active protectors 2. Trust Through Verification: e-KYC + reputation scoring 3. Gamified Vigilance: Incentives for reporting and validating scams 4. Community Belonging: Local hubs + peer support systems Channels 1. Mobile App Ecosystem: App Stores + lightweight onboarding 2. Community Hubs: American Spaces, universities, NGOs 3. Embedded Integrations: APIs into banking, telco, and messaging apps 4. Viral Storytelling: Social media + real scam case narratives 5. Institutional Distribution: Government & enterprise partnerships	Customer Segments 1. High-Risk Individuals: Elderly, first-time internet users, MSMEs 2. Digital Natives: Users exposed to social engineering attacks 3. Financial Institutions (B2B): Fraud prevention & cost reduction 4. Telcos & Platforms: Protect user base + reduce abuse 5. Governments & NGOs: Public safety & digital resilience
Cost Structure 1. Tech & AI Development (Core Investment): Real-time systems + model training 2. Cloud & Infrastructure: Scalable, low-latency operations 3. Trust Network Operations: Recruitment, training, incentives 4. Regional Expansion: Localization + partnerships 5. Awareness & Community Growth: Workshops, campaigns		Revenue Streams 1. B2B SaaS (Security-as-a-Service): API + dashboard subscriptions 2. White-Label Licensing: Governments, banks, enterprise platforms 3. Threat Intelligence Reports: Premium insights for institutions 4. Ethical Ad Layer: Curated cybersecurity tools (non-intrusive) 5. Grant & Impact Funding: Early-stage scaling support 6. Premium User Features (optional): Advanced protection tiers		

Application Form Guidance

About Your Project	Please choose a concise and/or catchy title, in English, for your project which will get the attention of our audience.
Project Team Information	The team needs to include at least two U.S. Government-sponsored exchange alumni. Please clearly indicate the role of the team member within the project and the percentage of time the team member will spend developing and/or implementing the project. This should clearly relate to the proposed project budget and any requested project management fees. Please include information about any non-alumni team members in this section as well.
Project Summary (250 word limit)	The project summary should describe the specific need and/or challenge that your project will address and how you will address it. Think about who your target audience is, when and where your project will take place, what activities you will include and why, and what change in attitudes you set out to see.
Project Goal/s (1-2 sentences)	What is the aim of your project? State in one or two sentences the overall goal/s of your project and what outcome or change you expect to see. Example: Conduct a two-week AI camp with direct subject matter expert input from at least two Americans.
Project Objectives (3-5 objectives)	List your project objectives which will support your project goal/s. Remember to create project objectives which are SMART (Specific, Measurable, Achievable, Realistic and Time Bound). Example: Provide training workshops for secondary school teachers on effective use of American e-learning tools to improve content delivery and boost student attendance by 50% by the end of school year X.
Project Design & Methods (500 word limit)	Explain how the project is expected to work to solve the stated problem and achieve your established goal/s. Include who will benefit from your planned activities and how you plan to build on the outcome of this project. You may want to include workshop or training agendas or any curricula developed for the use in your project.

Project Timeline (Bullet points preferred)	Please provide a timeline of your project activities. Be realistic and incorporate appropriate time for project planning. Please include when you will submit your final project report to the U.S. Embassy/Consulate.
Beneficiaries	Please provide the estimated number of direct and indirect beneficiaries. Direct beneficiaries are defined as persons who directly participate in your project. Indirect beneficiaries are usually not directly connected with the project but will still benefit from it. Example: Direct beneficiaries: 200 trained teachers; Indirect beneficiaries: 10,000 students (taught by trained teachers)
Local Project Partners	List any partners (individuals/organizations, etc.) with whom you will work to support or implement your project. Local community involvement is a strong sign that the project will engage a broad array of experts, such as subject matter experts, community centers, academic institutions, businesses, local/national government, non-governmental organizations, American Spaces. Please note if you have an existing relationship with your partner organization(s) and describe their role in the project. If you do not yet have an existing relationship, how do you anticipate establishing a partnership with the organization(s)?
Communication and Outreach Plan	The communication and outreach plan should lay out how you will promote your project and through which channels. Include social media, websites, print news, or other forms of media you intend to use to share information. Include in the plan how you intend to engage your local U.S. Embassy or Consulate and how you will report project highlights and achievements.
Monitoring and Evaluation	Please use the form to lay out the monitoring and evaluation plan for your project. Refer back to your established project goal/s and project objectives. Consider the data needed to effectively monitor progress toward specific outputs and outcomes as well as how you will collect the data. Use well-crafted indicators to measure a project's progress toward the desired results. Example:

	Goal/s:	Increase the capacity of secondary school teachers to effectively deliver online instruction in country X to support closing the literacy gap for secondary school students				
	Objective 1:	Provide training workshops for secondary school teachers on effective use of e-learning tools to improve content delivery and boost student attendance by 50% by the end of school year X.				
	Activity	Output	Indicator (what are we measuring)	Desired Outcome (what change do we expect to see)	How we will collect data	When we will collect data
	Teacher training workshop on e-learning	Trained 200 teachers in x region on e-learning curriculum development and resource platform	Number of users engaging with content on online resource platform	Increased number of teachers using e-learning tools, higher student attendance, Increased number of teachers engaging with online teaching tools	Tracker user engagement on online platforms, attendance of students in online classrooms, Number of downloads of online material	At start of program, 2-month intervals, end of program